
 

Land Have your land ready 

Get a soil test / site 
survey / gray water 
design done for 
where the house is 
going 

Work out what style 
of house will suit 
your land 

House 
Decide on the house 
(style and layout to 
suit your needs) 

Secure the house 
when available 

Enter into contract to 
purchase house 

Removalist Finalise quotes for house to land 
transport 

Enter into contract to Transport and 
Stump house 

Engineer Arrange site specific plans Get Engineer Certificates 

Council Submit  plans to 
Council or certifier 

Pay Bond 
Supply approvals to 
Removalist 

Removal 
Once Council approvals are in place, 
Transport approvals can be arranged, can 
take up to 28 days 

House is delivered 

Stumping 
Stump holes are dug 
and inspected by 
council 

Concrete is poured 
House is lowered 
onto stumps 

Handover House is handed to your buider for completion of renovation, plumbings and 
electrical upgrades 


